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October 6, 1992

Ms. Karen Wolper, Chief

Removal Enforcement Section

U.S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Re: Progress Report No. 9
Rogers Electric Site
Period 9/27/92 - 10/3/92
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order
for the Rogers Electric Site, Docket No. I11-91-58~DC, the
following provides a progress report for activities performed on
behalf of Blake Construction Co., Inc. during the period 9/27/92
through 10/3/92. Additionally, a copy of the progress report
submitted by the Defense Reutilization and Marketing Service
(DRMS) covering their activities for the same period 1is
attached.

L The following actions have been taken toward achieving
compliance with the referenced Consent Order:

o Began discussions with client, client’s attornszy,
MDE, and EPA on strategies and options for
disposal of marginally-contaminated (<50 ppm)
materials. Decisions are pending.

e} Dismantled the sea containers by removing interior
flooring and wall panels. Scrap wood and
fiberglass will be transported and disposed of as
PCB-contaminated wastes.

o Decontaminated the exterior skins (outside metal
bodies) and crushed same, to be transported and
scrapped as recyclable metal.

o Constructed equipment decontamination pad for
trucks and equipment that will be exiting the
site.
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o Inspection by Joseph Phelan of MDE on Tuesday,
September 29, 1992.

o The removal and disposal of miscellaneous surface
debris will continue through the next reporting period
10/4/92 through 10/10/92. The delays involved with
non-hazardous waste disposal approval will delay the
completion of this work by a week or so, but it is
anticipated that sub-surface drilling and sampling
will begin by the week of 10/5/92. Overall, the job
progress should stay within schedule.

< None anticipated.
4. N/A
5. N/A
6. N/A
y N/A

As always, 1if you have questions or comments, don’t hesitate to
call me at (410) 876-0280.

Sincerely,
R. E. WRIGHT ASSOCIATES, INC.
P :[,@ﬂ%ﬂi@

Timothy N. Gardner
Project Manager

TNG:blj
Attachments

cc:

Joseph Phelan, MDE

Bruce Noble, DRMS

John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.

J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI

Ned Wehler, REWAI
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r.e. Wright associates, inec.



25 Sep 92

Mr. Timothy Gardner

Project Manager

R.E. Wright Associates, Ine.
125 Airpo»t Drive, Suite 326
Westminster, Maryland 21157

Dear Mr. Gardner:

Rg: Ramedial Action
Rogers Electric Site
Cheverly, Maryland

In accordance with Adminietrative Order of Consent (Consent
Order), Docket Number III-S1-88-DC, we have enclozed Progreassa
Repert Neo. 5 covering the period September 20, 1582 to September
26, 1992.

Pleagse contact us should you require further information and
clarification.

Youra truly,

2R/

Bruce Noble
Environmental Protection Specialiat

Daefenge Reutilization and Marketing Serviece
Battle Creek, Michigan

(616) 961-7412
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PROGRESS REPORT NO. 8
REMEDIAL ACTION
ROGERS ELECTRIC SITE
- CHEVERLY MARYLAND

PERIOD: SEPTEMBER 20, 1962 TO SEFPTEMBER 28, 1992

This progress report is submitted pursuant to the

requirements of the Administrative Order of Concent (Consent
Order) Doccket Number III-91-58-DC. For ecasze of reporting,
activitiez are gegregated into activities undertaken, date
produced, gubmittals completed and activities scheduled for thae

project.
A. WORK COMPLETED
a) Activities Undertaken o» Completed This Reporting Period

The following dizcugsion summarises activities underitzken
during this reporting period:

* Testing contractor of Spotts, Stevens and MeCoy, Inc.,
1z deing all analytical work on samples taken from the
gite.

b) Data Produced This Reporting Period

The following data were produced during thia reporting
period:

* Testing contractor of Spoitts, Stevens and MeCoy, Inc. ,
to complete all analytical work and gubnit final
report to DLA/DRMS by 8 Oct &%,

c) Submittals Completed This Reporting Period

The following data was submitted dur:ing thig reperting
period:

*# No data was produced during thie reporting period,
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d) Activitieg Scheduled For Next Reporting Period

Activities planned for the nexlt reporting period are
detailed ag followa:

®# DLA/DRMS-SHP will be zending a letter to EPA
Region II1 inferming them that are testing contracter
of Spotts, Stevens and #eCoy, Inc., will no% have all
analytical work completed until 8 Qot 92. Reagon for
this delay ig the number of sample2 and high
concentrationg eof PCB=.

Regpectfully submitted.

DEFENSE REUTILIZATION AND MARXETING SEEVICE

ﬁm_ Wﬁéﬂ,

BRUCE NOBLE
Environmental Protection Specialist
DRMS~SHP

LEg = B



DEFENSE LOGISTICS AGENCY
DEFENSE REUTILIZATION AND MARKETING SERVICE
FEDERAL CENTER
74 N. WASHINGTON
BATTLE CREEK, MI 49017-3092

k g 0CT 199

DRMS-SHP (Mr. B. Noble/(AV}932-7412/{FAX)(616}961-5841/nmb}
DDN E-MAIL: drmg-=h@drme .dla.mil

SUBJECT: Changes in the Work Plan for the Rogers Electric
Site, Cheverly, MD

TO: U.S. Environmental Protection Agency (USEPA)
Region III
Removal Enforcement Section
ATTN: Ms. Karen Wolper
841 Ches=tnut Building
Philadelphia, PA 19107

1. Reference: Telephone conservation between Mr. Bruce
Noble, DRMS-SHP, and Mr. Harry Dale, USEPA, 1 Oot 82, subject
ag above.

2. In order to gtay in compliance with Administrative
Consent Order, Docket No. III-91-58-DC, DRMS i=s informing
your agency of changez in the wonrk plan.

3. Under the work plan gchedule, all gampling and analytical
work wag to have been completed by 1 Sep 92. All gampling
wag completed 2 Sep 92. On 11 Sep 92, DRMS requested an
extengion until 5 Oct 92 to have the analytical work
completed. Due to the number of gamples and high
concentration of PCBas, our testing laboratory will not be
able to complete all analytical work until 8 Oct 92.

4. This extension for the analxﬁféal dz{; will not affeect
our 30 Nov 92 date to remove ha;ardoqa property from the
gite.

. 7 "EGGENBERGER

Director, Directorate of
Disposgal Management and
Environmental Protection




